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Charge for the Fermilab Director’s 
CD-2 Mini-Review  

of the 
NOvA Project 
April 17, 2008 

 
Please conduct a Director’s CD-2 Mini-Review of the NOvA project. This review is to assess 
NOvA’s baseline proposal, which has been revised to incorporate changes resulting from the 
recent budget cut and recommendations from prior reviews.  The committee is to determine if the 
revised cost and schedule baseline proposal is appropriate and ready for a follow-up DOE SC-1.3 
Lehman Review and a follow-up DOE-OECM External Independent Review (EIR) for CD-2 
approval.  The committee is to assess the project readiness by answering the following questions. 
 

1. Does the revised scope, cost, and schedule baseline fit within the revised funding profile 
provided by OHEP? 

 
2. Does this revised baseline meet / respond to the Recommendations (those that are 

appropriate to address at this time) of the DOE/OHEP Lehman Review? 
 

3. Does this revised baseline meet / respond to the Recommendations of the DOE External 
Independent Review (EIR) Recommendations?  Including, has NOvA provided updated 
responses as applicable to the 17 Lines of Inquiry (where there are changes as a result of 
the Omnibus Budget)?  Evaluate where NOvA stands on developing responses in the EIR 
CAP (Corrective Action Plan). 

 
4. Is the Environmental Assessment on track for completion?  As a minimum, has it been 

submitted for public comment? 
 
Finally, the committee should present their answers to the charge questions and any 
recommendations at a closeout meeting with NOvA’s and Fermilab’s management and provide a 
written report soon after the review. 


